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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Family of Interim Armored Vehicles

1.  This Modification BZ to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance. The purpose of this modification is to establish the parameters for conditional acceptance of eight (8)

Mortar Carrier (MC) Vehicles.  The Contractor Serial Numbers will be established at the time of conditional accepatance.

3. Baseline Configuration. The baseline configuration for the MC Vehicle associated with this modification were manufactured to the

contractor's General Assembly MC Vehicle Part Number 12479554 and Engineering Release Record (ERR) Number GDV0230, Dated 6 March 2002

with the exceptions of the Engineering Change Orders outlined in Attachment C.  Attachment C is incorporated into this modification by

reference.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the MC Vehicles, C.5.5 are waived for the vehicles covered by this modification.  This waiver of the Configuration

Management requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of Stryker Armored vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment"

includes, but is not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any

software changes introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support

equipment configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   Until an automatic notification process and Government access are automated

and functional, the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Board shall meet on a regular basis and the Board shall use

the newly agreed to CM process.  The parties agree to execute a contract modification to incorporate the new CM process into the

contract NLT 28 February 2003.  The contractor shall submit a revised CM Plan NLT 15 March 2003.

        3)  Delivery Team Meetings.  The previously established joint Contractor-Government Delivery Team shall coordinate the

resolution of production, performance, and vehicle configuration issues.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or  Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, W-

BCT-0005 R1, W-BCT-0031 R1, and W-BCT-0025 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives.  In accordance with the

Contract Data Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of

DD 250 approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any

failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any

failures to meet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to make its own

correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

7.  The vehicles will be conditionally accepted pending resolution of outstanding First Production Vehicle Inspection (FPVI) findings.
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For any discrepancy discovered during the completion of the FPVI, the contractor shall perform corrective action and/or retrofit of all

Mortar Carrier (MC) vehicles previously accepted.  The corrective action and/or retrofit of the vehicles shall be performed at a

location specified by the Government, at no additional cost to the Government.

8.  To inspect the vehicles covered by this modification, the Government will use the conditionally accepted Final Inspection Record

(FIR) MC Vehicle FIR Revision A, dated 16 October 2002.

9.  Pursuant to the FIR identified in paragraph 8 above, the subject MC Vehicles will be conditionally accepted.   These vehicles will

be conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are fulfilled.

This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and conditions of the

contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is part of the

contract file.  The contractor shall submit the vehicle specific Attachment A within two (2) business days after the DD250 approval.  If

a DD 1149 is required, the contractor shall provide the vehicle specific Attachment A within two (2) business days after shipment.  The

parts and hardware shortages shall be installed on the vehicles, at a location specified by the Government.  The installation is subject

to Government inspection and acceptance.  This condition will be met upon Government verification that the installation has been

satisfactorily accomplished.  The Attachment A addresses the open issues, and the Vehicle Information Data sheets (formerly Attachment

B) addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

    The Contractor shall generate and maintain a vehicle unique retrofit data sheets, formerly Attachment B.  The contractor shall

provide an automated solution that can function within the IDE.  The Contractor's Retrofit Database shall incorporate all the

information related to required, known, or planned retrofits of the vehicles identifying and tracking the missing parts, corrected

parts, software changes, unresolved/open issues pending corrective action identification or any other action that may result in a

retrofit.  The contractor shall deliver electronically a weekly update to the data base (IAW CDRL TBD).  At a minimum, the data base

update shall identify each vehicle by serial number, each retrofit applied, retrofits remaining and pending or open issues that may

result in retrofit.  The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit items/issues as well as by

vehicle.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles pending

resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification

requirements identified herein:

        1)  Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting".  (Reference Contractor Waiver W-BCT-

0021)

        2)  The winch.  (Reference Contractor Waiver W-BCT-024)

        3)  Reduced 120mm Round Stowage.  (Reference Contractor Waiver W-BCT-015 R1)

        4)  The vehicles manufactured in the Anniston facility will be conditionally accepted pending completion of final paint,

installation of stowage and decals.  The vehicles shall have final paint, stowage and decals completed/installed prior to vehicle

shipment.

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets

which are incorporated into this modification by reference.

    d.  Height Management System (HMS).  In the event the HMS does not meet all the requirements of the contract, the contractor shall

perform any corrective action and/or retrofit of the HMS, at a location specified by the Government, at no additional cost to the

Government.

    e.  Armor (14.5mm).  In the event the 14.5 Armor does not meet the requirements of the contract, the contractor shall perform any

corrective action and/or retrofit of the armor, at a location specified by the Government, at no additional cost to the Government.

    f.  Armor Panel Grit Adhesion Issue.  Vehicles may be conditionally accepted and shipped prior to the implementation of the

corrective action for the Armor panel grit adhesion issue.  The armor panel grit issue must be added to Attachment A.  The contractor

agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a location specified by the Government, at

no additional cost to the Government.

    g.  Field Problem Issues.  In the event a contractor responsible field problem issue creates the need for vehicle retrofit, the

contractor shall perform any corrective action and/or retrofit, at a location specified by the Government, at no additional cost to the

Government.

      1)  The contractor may invoice for any vehicle price withhold due to Field Problem Issues, as referenced in Attachment A of this

modification, in the following manner:  The contractor may invoice for 50% of a field issue withhold when the contractor certifies that
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replacement parts/material are available for vehicle application.  The contractor may invoice for the remaining 50% of the withhold when

the vehicle retrofit has been completed and an authorized Government representative has inspected and accepted the retrofit.

      2)  In the event the vehicles are not available for the contractor to perform the retrofit within 30 days after receipt of

retrofit material, the contractor may invoice for an additional 30% of the field problem issue price withhold.  The remaining 20% shall

be withheld until the retrofit has been completed and an authorized Government representative has inspected and accepted the retofit.

      3)  If both parties agree that no vehicle retrofit is required, the contractor may invoice for 100% of the field issue withhold.

   10.  The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 (prior to liquidation of

progress payments), pending mutual resolution of warranty and related provisions, and production verification test provisions.  The

parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open compliance

elements under discussion.

11. The Government will withhold $107,525 per vehicle (after the liquidation of progress payments) for all of the items addressed above

in Paragraph 9 and 11 of this modification.

    a.  The contractor shall install all armor prior to shipment.  The Government shall withhold $17,000 per vehicle.  The armor

withhold will be released by vehicle upon verification by a designated Government official that the contractor has retrofitted fully

compliant armor.

    b.  The Remote Weapon Station (RWS) must be installed prior to shipment.  The Government shall withhold $39,000 per vehicle relating

to RWS qualification/integration testing.  Any corrective actions required, as a result of qualification/integration testing, shall be

completed at no additional cost to the Government.  The contractor may invoice for the withhold amount of $39,000, on a per vehicle

basis, after all qualified (including safety release) corrective actions have been applied to each of the vehicles covered by this

modification.  The Government agrees to review progress against the RWS corrective action milestones and periodically consider

adjustment of the withhold amount.

12.  C-130 Ramp Model.  The contractor ran its ramp test model for 12, 13 1/2 and 15 degrees for the MC and provided the results to the

Government prior to 29 December 2002, however supplemental test modelling may be required to support adequate transportability

documentation.

13.  Shipping instructions.

    a.  Subsequent to vehicle inspection/acceptance, the vehicle may be shipped in place.  While the vehicles are shipped in place, the

contractor shall br responsible for the cost, the security, and the maintenance of the vehicles in place.  While the vehicles are

shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts shortages addressed in Paragraph

9 above.  The Government will not incur any expense due to the shipment of the vehicles in place.  Each vehicle under this modification

shall be shipped no later than 22 calendar days following approval of DD 250.

    b.  Prior to shipment, each vehicle must be 100% inspected to the FIR.  Should any portion of the FIR not be completed, Attachment A

must be annotated to indicate which parts of the FIR are not completed prior to shipment.  If a part is included on Attachment A as a

missing part, the requirement to annotate Attachment A for FIR areas not completed is waived.

    c.  In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RWS into its

transport position prior to shipping.

    d.  The external stowage racks (Part Number 10652416-011 and Part Number 10652376-001) will not be installed on the vehicles.  They

will be shipped overpack in the vehicle.

    e.  Under no circumstances are the vehicles to be shipped to Fort Lewis without armor properly installed.

    f.  The shipping instruction applicable to this conditional acceptance modification are provided in Section B of this modification.

14.  As a result of this modification, the total price of Delivery Order 0002 is reduced by $229,424. Except as specifically stated

above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 046 ***

  4 8

DAAE07-00-D-M051/0002 BZ

GM GDLS DEFENSE GROUP L.L.C.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0100          Supplies or Services and Prices/Costs              _____________________________________

              NSN: 2320-01-481-8578

              FSCM: 19207

              PART NR: 12479554

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                         8          EA   $ 1,471,612.000  $     11,772,896.00              ___________________                                                          ______________   __________________

              NOUN: MORTAR CARRIER

              PRON: X11GX002X1    PRON AMD: 16    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530320H002            M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 005         DELETED

                 006         DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909533008L007  W91A2N    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-DEC-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135"

SHIP TO:

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH (253) 966-4851/

             CELL (253) 405-2697

     Ms. Bray, PH (253) 966-4851

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0100AA  X11GX002X1             AA       1        $      12,002,320.00  $        -229,424.00            $      11,772,896.00

        311071                        1GXP01

                                                                           _________________

                                                         NET CHANGE    $        -229,424.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $        -229,424.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -229,424.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     685,753,182.28              $        -229,424.00              $     685,523,758.28
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